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ANORDINANCE 2006-02-02-0158

APPROVING FIELD ALTERATION NUMBER 13 IN THE AMOUNT OF
$51,087.00 PAYABLE TO W.G. YATES & SONS CONSTRUCTION
COMPANY, IN CONNECTION WITH THE FIRE FIGHTING TRAINING
ACADEMY PROJECT, AN AUTHORIZED 1999-2004 GENERAL
OBLIGATION PUBLIC SAFETY IMPROVEMENT BOND FUNDED
PROJECT, LOCATED IN DISTRICT 6.

* * * * *

WHEREAS, Ordinance No. 98795 passed and approved on February 5, 2004 awarded a
construction contract to W.G. Yates & Sons Construction Company in the amount of
$8,015,800.00 in connection with the Fire Fighting Training Academy Project; and

WHEREAS, this Project provides for the construction of a new facility, outdoor fire training
props and site development improvements on City owned property located at the Southwest
Business and Technology Center; and

WHEREAS, Field Alteration No. 13 compensates the contractor for having City Public
Service install a high pressure gas line to service Building “C”; and

WHEREAS, this Field Alteration No. 13 increases the total contract amount by $51,087.00
and adjusts the contract cost to $8,341,500.01; and

WHEREAS, approval of this Ordinance is a continuation of Council policy to participate in
the development and construction of 1999-2004 General Obligation Public Safety
Improvement Bond funded projects; NOW THEREFORE:

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

SECTION 1. Field Alteration No. 13 in the amount of $51,087.00 is hereby approved. The
City Manager or her designee is hereby authorized to execute Field Alteration No. 13 in the
amount of $51,087.00 to the contract with W.G. Yates & Sons Construction Company. A
copy of Field Alteration No. 13 is attached hereto and incorporated herein for all purposes as
Attachment I.

SECTION 2. The following financial adjustments are hereby approved:

a) The budget in Fund 45099000, General Obligation Capital Projects, Project Definition
20-00100, shall be revised by reducing WBS element 20-00100-05-03, entitled
Construction Contingency, in the amount of $ 51,087.00.

b) The budget in Fund 45099000 General Obligation Capital Projects, Project Definition 20-
00100, shall be revised by increasing WBS element 20-00100-05-02-01, entitled City
Construction, in the amount of $ 51,087.00 and is authorized to be encumbered and made
payable to W.G. Yates & Sons construction Company, for Field Alteration number 13.
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SECTION 3. The financial allocations in this Ordinance are subject to approval by the
Director of Finance, City of San Antonio. The Director of Finance may, subject to concurrence
by the City Manager or the City Manager’s designee, correct allocation to specific SAP Fund
Numbers, SAP Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund
Centers, SAP Cost Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers,
and SAP GL Accounts as necessary to carry out the purpose of this Ordinance.

SECTION 4. This ordinance shall take effect on the 12th day of February, 2006.

PASSED AND APPROVED this 2nd day of February, 2006.

PHIL HARDBERGER
ATTEST: 77 %19<
City Cldrk

APPROVED AS TO FORM:




CITY OF SAN ANTONIO
PUBLIC WORKS DEPARTMENT
FIELD ALTERATION REQUEST

Date Prepared: December 27, 2005 Field Alteration No. 13

Project Name: Fire Fighting Training Academy

Form PW-15
Rev. 5/2005
{Submit 2 Originals)

Project No. 20-00100

(Project Name as shown on the Work Project Authorization)

SAP Material number, Attach a revised plan sheet affected or drawings.)
Pravide Gas Service to Building "C" Of pressure and volume repuired to oprsate the natural gas

fire training props. $51,087.00

The revision or amendment described below is to the work originally or previously specified is heredy requested, including all changes in costs. (Describe work to be added or deleted, including

Justification for Proposed Alteration (Describe in detail why this work is o be added or deleted. Use attachments if necessary.):
See attached backup de {

Field Alteration will resull in change to Contract Cost as: [X Jincrease [ ] Decrease

Field Alteration will result in change to Contract Days as:
(To be negotiated by the Contractor and the City.)

[ 1 Increase [ ] Decrease
[ ] Working Days [ ] Calendar Days

$ 51,087.00

o
! REQUESTED BY: // //
! .
O'Neill Conrad Oppelt Architects, Inc. - Architect 12/27105 W. G. Yates & Sons Construction C Y it /ééa_
City, Consuiting Engineer/ Architect, Other (Please Specify) Date Contractor: / Date

Address: 4039 Broadway, San Antonio TX 78209

WL NES + Sous ComSRUCTTa (O .

RECOMMENDED BY:

/o

Acting City Engineer Director of Public Works

ate Date

- . COSA Project Manager Date William E. Krause, COSA Capital Programs Manager Date
APPROVED BY:

[Lecpoldo P. Cervantes, P.E. Date Thomas G. Wendorf, P.E. (If over $§25,000) Date

FOR CITY USE ONLY
] FA Amount $25,000 (+ or -)

Ordinance Required:{ ] Yes [ ] No I

WBS Element: WBS Element:

Original Contract Amount: $ Construction Contingency Fund:

Previous Approved FAs: §

This Field Alteration: $ This Field Alteration:
Total: $ Tota! Field Alterations:
5 Balance:

Fund #: Ordinance #:

Purchase Requisition # Contract #

documents.

Attachment I

To Ordinance No. '

{ ]Additional funds required $

$

Previous Approved FA: §

$

$

$

Ordinance Date:

Purchase Order #

————————————

NOTE: This form is a local government record and shall be retained in accordance with the provisions of the Local Government Code, Section 201. Provide two (2) originals with supporting

Approved on February 2, 2006




